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            The Project Manager’s Office for Heavy Tactical Vehicles used the AlphaThe Project Manager’s Office for Heavy Tactical Vehicles used the Alpha
Contracting process for the award of the PLS Engineering Mission ModuleContracting process for the award of the PLS Engineering Mission Module
program.  The process covers the concurrent development of the scope of workprogram.  The process covers the concurrent development of the scope of work
and the contractor’s proposal to meet those requirements with evaluation andand the contractor’s proposal to meet those requirements with evaluation and
negotiation in an Integrated Product Team Environment. The Team establishesnegotiation in an Integrated Product Team Environment. The Team establishes
minimum requirements and then concurrently develops, evaluates, and negotiatesminimum requirements and then concurrently develops, evaluates, and negotiates
the proposal.the proposal.
            The PLS truck is an on/off road truck whose primary function is toThe PLS truck is an on/off road truck whose primary function is to
transport and load/unload ammunition for the U.S. Army.  Its capability istransport and load/unload ammunition for the U.S. Army.  Its capability is
unique in that only one operator is required to load, transport, and unloadunique in that only one operator is required to load, transport, and unload
33,000 pounds of ammunition while never leaving the cab of the truck.  This33,000 pounds of ammunition while never leaving the cab of the truck.  This
function is accomplished by having cargo loaded ontofunction is accomplished by having cargo loaded onto flatracks flatracks, which the truck, which the truck
can self load and unload through the hydraulically powered load handling system.can self load and unload through the hydraulically powered load handling system.
      Key benefits realized from Alpha Contracting application on this acquisition      Key benefits realized from Alpha Contracting application on this acquisition
are, cycle time cut in half, now three months; reduction in proposal preparationare, cycle time cut in half, now three months; reduction in proposal preparation
costs (50%), hardware costs (20%) and the administrative burden; increasedcosts (50%), hardware costs (20%) and the administrative burden; increased
partnership and insight with the contractor and subcontractors; and maximumpartnership and insight with the contractor and subcontractors; and maximum
utilization of current commercial technology.  utilization of current commercial technology.  

Any comments please contactAny comments please contact Mr Mr. Steve Draper. Steve Draper
DSN: 786-5439  Commercial: (810) 574 -5439DSN: 786-5439  Commercial: (810) 574 -5439

Palletized Load System (PLS)Palletized Load System (PLS)
Alpha Contracting Success StoryAlpha Contracting Success Story

ARMY ACQUISITION WEBSITE:  http://acqnet.sarda.army.mil/acqrefARMY ACQUISITION WEBSITE:  http://acqnet.sarda.army.mil/acqref
Questions?  Contact  MAJ (P) Gallagher, (703) 681-9479, gallaghd@sarda.army.milQuestions?  Contact  MAJ (P) Gallagher, (703) 681-9479, gallaghd@sarda.army.mil


